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Federal Facility Agreement and Consent Order Date

Change Number

Change Control Form
M"41"95—01 Do not use blue ink, Type or prnt using black ink. 2/ 16/95
Originator Phone
T.E. Rainey/ G, E. Bishop 509-373-3531/509-372-1858
Class of Change
[1 1 - Signatories [ 1 Il - Project Manager X3 (11 - Unit Manager

Change Title

Target Milestone M-41-01-T02, Modification in Completion Date

Description/Justification of Change )
Change date for completion of Milestone M-41-01-T02, "Complete Interim Stabilization of
5 Single-Shell Tanks", from 12/31/94 to 11/30/95.

The pumping of five (B) single-shell tanks (SST) started on schedule with the
compietion of targets M-41-01-TO1 and M-41-01-T02, but several factors have delayed the
compietion of pumping and Milestone M-41-01-T02. These factors are:

e The estimated volumes of Tiquid to be pumped from SSTs 241-BY-102 and 241-BY-109
have increased by factors of 2.1 (24,000 gallons) and 1.4 (21,000 galions),
respectively.

= Several equipment failures have delayed pumping. These failures include:

1)} Pump failure on SST 241-BY-109; 2) Pressure switch failure on SST 241-BY-10Q9;
3) Power outage in 241-BY tank farm; and 4) Transfer route leak in the 241-AY-101
sluice pit.

(Continued p.2)

Impact of Change

This change request will modify the date of target milestone M-41-01-T02. There will
be no impact to the major milestone M-41-00. Also, no impact is anticipated to other
fiscal year 1995 interim stabilization work.

Affected Documents
Hanford Federal Faciiity Agreement and Consent Order Action Plan, Appendix D.
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Description/Justification (cont.)

+ The pumping of SST 241-8Y-109 was halted for six weeks because of safety concern due to
a high organic content in a vapor sample of 241-BY-108 (SST 241-BY-108 is connected to
241-BY-109 through a cascade). Pumping was on hold until a vapor sample from 241-8Y-109
couid be taken and analyzed to determine there was no organic concern with the tank.

*» The pumping rate (gpm) from tank 241-BY-109 has been less than estimated. Pumping rate
is dependent on the physical characteristics of the waste in the tank, and can only be
estimated before the start of pumping.

+ Delays were experienced while conducting reviews to validate that transfer procedures
were in compiiance with Operational Safety Reguirements/Operating Safety Documents, and to
conduct mock-up training to upgrade radiological work practices following non-related
radioactive spills in the tank farms.

The combination of delays, more liquid than estimated and sTower pumping rate has
increased the estimated pumping duration of SST 241-BY-109 by twelve months. The
completion of interim stabilization of 241-BY-109 is expected to extend to November, 1995.
This tank would be the final tank in the group to be completed.

Anticipated completion dates for the other four SST's are:

-C-102: September, 1995
-C-107: August, 1995
-C-110: May, 1995

-8Y-102: July, 1995.
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